Approved For Release 2002/06/11 : CIA-RDP67B00657R000200230006-5

DPD-615-64
COPY / OF 25X1C

[redacted]

6-20, [redacted]

Copy ___ of ___

January 17, 1962

25X1A

[redacted]
Contracting Officer
Washington 24, D. C.

SUBJECT: AF33(600)-40274, Task Order #5

Dear Lowell:

In accordance with the requirements of Task Order #5 submitted herewith is a statement of the scientific man-months worked on this project as of December 31, 1961, a statement of other expenditures, and an estimate of the man-months required to complete the work.

As you are aware, certain aspects of the subject work have been undertaken by others thus releasing us from some of the burden of procurement as well as of personal services. The result is that we have expended approximately 40 man-months of effort to 31 December. Our costs other than salaries, wages, overhead and fees are about [redacted]

25X1A

Since the program, of which this Task Order is a part, will not be completed in the time originally contemplated, I recommend that Task Order #5 not be renegotiated at this time. Our estimates show that the estimated cost stated in the Task Order will carry our work at substantially its current level for an additional three to six months. However, the amount presently allotted to it will be exhausted in April. I suggest, therefore, that you allot to the Task Order the full amount of its estimated cost now. The termination date can be extended later after we are in a position to give a more precise estimate of the time and additional funds, if any, needed to carry the project to completion.

Very truly yours,

25X1A

[redacted]
Vice President

CFB:lp

Approved For Release 2002/06/11 : CIA-RDP67B00657R000200230006-5

25X1A

Approved For Release 2002/06/11 : CIA-RDP67B00657R000200230006-5



Approved For Release 2002/06/11 : CIA-RDP67B00657R000200230006-5